



**PREFEITURA MUNICIPAL DE SAQUAREMA**  
**SECRETARIA MUNICIPAL DE OBRAS E URBANISMO**

jorge mario jáurequi  
@telier metropolitano

OBRA: URBANIZAÇÃO DA ORLA DE JACONÉ

LOCAL: Saquarema, RJ

R4 - 19.03.2019

lo=OUTUBRO/2.018

**CRONOGRAMA FÍSICO-FINANCEIRO**

ITEM	DISCRIMINAÇÃO	DIAS										
		30	60	90	120	150	180	210	240	270	300	TOTAL
1	CANTEIRO DE OBRAS E ADMINISTRAÇÃO	R\$ 17.559,61	R\$ 17.559,61	R\$ 17.559,61	R\$ 17.559,61	R\$ 17.559,61	R\$ 17.559,61	R\$ 17.559,61	R\$ 17.559,61	R\$ 17.559,61	R\$ 17.559,61	R\$ 175.596,13
		10,00%	10,00%	10,00%	10,00%	10,00%	10,00%	10,00%	10,00%	10,00%	10,00%	100,00%
2	PISOS, PAVIMENTAÇÕES	R\$ 121.389,03	R\$ 121.389,03	R\$ 121.389,03	R\$ 121.389,03	R\$ 121.389,03	R\$ 182.083,55	R\$ 182.083,55	R\$ 121.389,03	R\$ 121.389,03		R\$ 1.213.890,30
		10,00%	10,00%	10,00%	10,00%	10,00%	15,00%	15,00%	10,00%	10,00%		100,00%
3	ILUMINAÇÃO PÚBLICA					R\$ 92.207,64	R\$ 92.207,64	R\$ 122.943,52	R\$ 122.943,52	R\$ 92.207,64	R\$ 92.207,64	R\$ 614.717,60
						15,00%	15,00%	20,00%	20,00%	15,00%	15,00%	100,00%
4	PAISAGISMO								R\$ 27.735,02	R\$ 36.980,03	R\$ 27.735,02	R\$ 92.450,08
									30,00%	40,00%	30,00%	100,00%
5	MOBILIÁRIO URBANO								R\$ 39.611,63	R\$ 46.213,57	R\$ 46.213,57	R\$ 132.038,76
									30,00%	35,00%	35,00%	100,00%
6	QUIOSQUES - 2 UNIDADES	R\$ 24.823,25	R\$ 49.646,50	R\$ 74.469,74	R\$ 49.646,50	R\$ 49.646,50						R\$ 248.232,48
		10,00%	20,00%	30,00%	20,00%	20,00%						100,00%
7	PERGOLADOS -2 UNIDADES				R\$ 36.269,53	R\$ 54.404,30	R\$ 45.336,92	R\$ 45.336,92				R\$ 181.347,66
					20,00%	30,00%	25,00%	25,00%				100,00%
TOTAL PARCIAL (R\$)		R\$ 163.771,89	R\$ 188.595,14	R\$ 213.418,39	R\$ 224.864,67	R\$ 335.207,08	R\$ 337.187,71	R\$ 367.923,59	R\$ 329.238,82	R\$ 314.349,88	R\$ 183.715,84	R\$ 2.658.273,01
PERCENTUAL DAS ETAPAS (%)		6,16%	7,09%	8,03%	8,46%	12,61%	12,68%	13,84%	12,39%	11,83%	6,91%	100,00%
TOTAL ACUMULADO (R\$)		R\$ 163.771,89	R\$ 352.367,03	R\$ 565.785,42	R\$ 790.650,09	R\$ 1.125.857,17	R\$ 1.463.044,88	R\$ 1.830.968,47	R\$ 2.160.207,29	R\$ 2.474.557,17	R\$ 2.658.273,01	