ESTADO DO RIO DE JANEIRO

P R E F E |TU R A Municipio de Saquarema

PREFEITURA MUNICIPAL DE SAQUAREMA 5
N° Processo:

SECRETARIA MUNICIPAL DE INFRAESTRUTURA

SAGUAREMA Folha:

TRABALHO E RESPEITO

Rubrica:
OBRA: URBANIZAGAO DA ORLA DA AVENIDA LITORANEA
LOCAL: AVENIDA LITORANEA - SAQUAREMA/R]
PRAZO: 18 MESES
EMOP/SINAPI/SCO -
10:
CRONOGRAMA 07/2021
- WES T WIES 2 WES 3 VESa WES S MESE WES 7 ES 8
CATEGORIA DESCRIGAO ToTAL %
% % AC % % AC % % AC % % AC % % AC % % AC % % AC % % AC
o1 SERVICOS DE ESCRITORIO, LABORATGRIO £ CAMPO RS 1884.218,78 56268% 78,4871% 28,4871% 28,4871% 56,0742% 3,5045% 60,4987% 3,5977% 64,0964% 3,5077% 67,6941% 3,5977% 71,0917% 3,5077% 74,8894% 3,5977% 78,4871%
02 CANTEIRO DE OBRA RS 1.502.000,71 4,0850% 44,5559% 44,5559% 44,0492% 88,6050% 0,8383% 89,4433% 0,8383% 90,2816% 0,8355% 91,1172% 0,7445% 91,8617% 0,6782% 92,5399% 0,6782% 93,2181%
03 MOVIMENTO DE TERRA RS 1015.144,93 3,0315% 0,0000% 0,0000% 2,1260% 2,1260% 7,5314% 9,6574% 10,0645% 19,7219% 10,7176% 30,4395% 10,7176% 41,1572% 9,3667% 50,5239% 9,3667% 59,8907%
04 TRANSPORTES RS 1.882.838,83 5,6027% 0,2170% 0,2170% 6,8254% 7,0423% 6,7467% 13,7890% 6,6103% 20,3994% 6,6103% 27,0097% 6,6103% 33,6200% 6,6103% 40,2304% 6,6103% 46,8407%
05 SERVICOS COMPLEMENTARES RS 212991038 6,3605% 0,0000% 0,0000% 1,1083% 1,1083% 1,5993% 2,7076% 1,5993% 4,3070% 1,5993% 5,9063% 1,5993% 7,5056% 1,5993% 9,1050% 1,5993% 10,7043%
06 GALERIAS, DRENOS E CONEXOS RS 3.782.297,64 11,2951% 0,0122% 0,0122% 15,4083% 15,4205% 18,2593% 33,6798% 18,2593% 51,0391% 17,6902% 69,6202% 2,8632% 72,4924% 2,8632% 75,3555% 2,8632% 78,187%
08 BASES E PAVIMENTOS RS 3.978.848,57 11,8821% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 2,0615% 2,0615% 3,3181% 5,3796% 3,7097% 9,0893% 3,7097% 12,7989% 5,6134% 18,4124%
09 SERVICOS DE PARQUES E JARDINS RS 2.903.836,46 8,6717% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 4,5031% 4,5031% 7,3291% 11,8722% 7,3291% 19,2013%
e ESTRUTURAS RS 1573.612,38 4,6993% 0,0000% 0,0000% 0,0000% 0,0000% 0,5533% 0,5533% 0,5533% 1,1067% 0,5533% 1,6600% 0,5533% 2,2134% 0,5533% 2,7667% 0,5533% 3,3200%
© ALVENARIAS E DIVISORIAS RS 2.324,48 0,0069% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000%
13 REVESTIMENTO DE PAREDES, TETOS E PISOS RS 3.090.120,40 9,080% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0070% 0,0070% 0,0070% 0,0140% 9,0896% 9,1036%
14 \E/\Sg::CEL?ESFE;RTGCEEERRo' ALUMINIO OU MADEIRA, = | po 1.877.041,58 5,6054% 0,0000% 0,0000% 0,9788% 0,9788% 0,9788% 1,9576% 0,0000% 1,9576% 0,0000% 1,9576% 0,0000% 1,9576% 0,0000% 1,9576% 0,0000% 1,9576%
15 l\’;‘:z’;mgg:s ELETRICAS, HIDRAULICAS, SANITARIASE | ¢ 303.427,55 0,9061% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000%
16 COBERTURAS, ISOLAMENTOS E IMPERMEABILIZACOES | RS 226.189,26 0,6754% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 7,6923% 7,6923% 7,6923% 15,3846% 7,6923% 23,0769%
17 PINTURAS RS 214.836,80 0,6415% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000%
18 ‘:APEACZE’\:;‘;SS *;'E::;;lc\?;;“’\“”"'os' ELETRICOS, RS 17.523,33 0,0523% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 7,6923% 7,6923% 7,6923% 15,3846% 7,6923% 23,0769% 7,6923% 30,7692% 7,6923% 38,4615%
19 ALUGUEL DE EQUIPAMENTOS RS 191.714,97 0,5725% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,2584% 0,2584% 0,2584% 0,5169% 7,6525% 8,1694% 7,6525% 15,8220% 7,6525% 23,4745%
20 CUSTOS RODOVIARIOS RS 2.344.827,61 7,0024% 0,0000% 0,0000% 0,0000% 0,0000% 5,3367% 5,3367% 6,7617% 12,0984% 6,7617% 18,8600% 6,7617% 25,6217% 6,7617% 32,3834% 6,7617% 39,1450%
21 ILUMINACRO PUBLICA ] RS 1.866.606,36 5,5722% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 1,8782% 1,8782% 1,8782% 3,7564% 7,4034% 11,1598% 7,4034% 18,5631% 7,4034% 25,9665%
EDIFICAGGES Efp’if:L‘{E”Tf’MD;ﬁ':fﬁffisF'S:f'x‘z\m“ + VESTIARIOS,, | g 976.449,09 2,9159% 1,3669% 1,3669% 1,7298% 3,0966% 6,0597% 9,1563% 11,3434% 20,4997% 12,4823% 32,9820% 12,1514% 45,1334% 9,4299% 54,5633% 3,6133% 58,1766%
ADM____| ADMINISTRACAO LOCAL RS 1.722.246,00 5,1431% 5,5556% 5,5556% 5,5556% 1L,1111% 5,5556% 16,6667% 5,5556% 22,0222% 5,5556% 27,7778% 5,5556% 33,3333% 5,5556% 38,8889% 5,5556% 42,2440%
3,9406% 3,9406% 6,2289% 10,1695% 3,9247% 14,0943% 4,5521% 18,6464% 4,6900% 23,3364% 3,8450% 27,1814% 3,9633% 31,1447% 4,8580% 36,0027%
TOTAL DO ORGAMENTO | R$ 33.486.016,11 100,0000%
RS 1.319.562,72 | RS ___ 1.319.562,72 | RS 2.085.806,93 | RS___ 3.405.369,65 | | RS 1314.235,04 | RS ___ 4.719.604,69 || RS 1.524.320,75 | RS 620392543 || RS__1.570.504,51 | RS 7.814.429,95 || RS___ 1.287.531,40 | RS__ 9.101.961,35 | | RS 1.327.147,07 | RS__10.429.108,62 | | RS 1.626.764,10 | RS___12.055.872,73
MEs S MEs 10 MEs 11 VEs 12 MEs 13 IEs 14 WIEs 15 WIEs 16 MEs 17
CATEGORIA DESCRIGAO
% %AC % %AC % % AC % % AC % % AC % 9% AC % % AC % % AC % % AC
o1 SERVICOS DE ESCRITORIO, LABORATGRIO £ CAMPO 3,5977% 82,0848% 3,5977% 85,6825% 3,5977% 89,0800% 3,5977% 92,8775% 3,5977% 96,4755% 3,5045% 100,0000% 0,0000% 100,0000% 0,0000% 100,0000% 0,0000% 100,0000%
02 CANTEIRO DE OBRA 0,6782% 93,8063% 0,6782% 94,5745% 0,6782% 95,0527% 0,6782% 95,9308% 0,6782% 96,6090% 0,6782% 97,2872% 0,6782% 97,9654% 0,6782% 98,6436% 0,6782% 99,3218%
03 MOVIMENTO DE TERRA 9,3667% 69,2574% 7,2408% 76,4982% 6,6432% 83,1414% 6,4330% 89,5744% 5,7798% 95,3542% 2,3229% 97,6771% 2,3229% 100,0000% 0,0000% 100,0000% 0,0000% 100,0000%
04 TRANSPORTES 6,6103% 53,4510% 6,6103% 60,0614% 6,6103% 66,6717% 6,6103% 73,2821% 6,6103% 79,8924% 6,6103% 86,5027% 6,6103% 93,1131% 6,6103% 99,7234% 0,1383% 99,8617%
05 SERVICOS COMPLEMENTARES 1,5993% 12,3037% 1,5093% 13,9030% 1,5993% 15,5024% 1,1083% 16,6106% 14,2677% 30,8783% 14,2677% 45,1459% 14,2677% 59,4136% 14,2677% 73,6812% 13,1594% 86,8406%
06 GALERIAS, DRENOS E CONEXOS 3,2196% 81,4383% 3,2196% 84,6579% 3,2196% 87,8775% 3,2196% 91,0971% 2,4040% 93,5010% 2,4040% 95,9050% 2,0475% 97,9525% 2,0475% 100,0000% 0,0000% 100,0000%
08 BASES E PAVIMENTOS 8,7280% 27,1404% 8,7280% 35,8684% 8,7280% 44,5965% 8,7280% 53,3245% 8,5054% 61,8299% 8,5054% 70,3353% 8,5054% 78,8406% 8,5054% 87,3460% 8,5054% 95,8514%
09 SERVICOS DE PARQUES E JARDINS 8,2226% 27,4239% 8,2226% 35,6464% 8,7960% 42,4424% 9,4944% 53,9368% 9,4944% 63,4313% 9,4944% 72,9257% 9,4944% 82,4201% 5,8600% 88,2801% 5,8600% 94,1400%
11 ESTRUTURAS 10,0000% 13,3200% 10,0000% 23,3200% 10,0000% 33,3200% 10,0000% 43,3200% 9,4467% 52,7667% 9,4467% 62,2134% 9,4467% 71,6600% 9,4467% 81,1067% 9,4467% 90,5533%
© ALVENARIAS E DIVISGRIAS 0,0000% 0,0000% 0,0000% 0,0000% 12,5000% 12,5000% 12,5000% 25,0000% 12,5000% 37,5000% 12,5000% 50,0000% 12,5000% 62,5000% 12,5000% 75,0000% 12,5000% 87,5000%
13 REVESTIMENTO DE PAREDES, TETOS E PISOS 9,0896% 18,1932% 9,0896% 27,2829% 9,0896% 36,3725% 9,0896% 45,4622% 9,0896% 54,5518% 9,0896% 63,6414% 9,0896% 72,7311% 9,0896% 81,8207% 9,0896% 90,9104%
14 \E/\SISI:AA(;DARS“:SFE:RTGCEEERRO' ALUMINIO OU MADEIRA, 9,8042% 11,7618% 9,8042% 21,5661% 9,8042% 31,3703% 9,8042% 41,1745% 9,8042% 50,9788% 9,8042% 60,7830% 9,8042% 70,5873% 9,8042% 80,3915% 9,8042% 90,1958%
15 ‘y\:‘é;’;mﬁ:js ELETRICAS, HIDRAULICAS, SANITARIAS E 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 33,3333% 33,3333% 33,3333% 66,6667%
16 COBERTURAS, ISOLAMENTOS E IMPERMEABILIZACOES 7,6923% 30,7692% 7,6923% 38,4615% 7,6923% 46,1538% 7,6923% 53,8462% 7,6923% 61,5385% 7,6923% 69,2308% 7,6923% 76,9231% 7,6923% 84,6154% 7,6923% 92,3077%
17 PINTURAS 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 0,0000% 25,0000% 25,0000% 25,0000% 50,0000% 25,0000% 75,0000% 25,0000% 100,0000% 0,0000% 100,0000%
18 :AZACZEV:E%Z *é'g:f;;f\?gés“”'m?'os' ELETRICOS, 7,6923% 16,1538% 7,6023% 53,8462% 7,6923% 61,5385% 7,6923% 69,2308% 7,6923% 76,9231% 7,6923% 84,6154% 7,6923% 92,3077% 7,6923% 100,0000% 0,0000% 100,0000%
19 CUSTOS RODOVIARIOS 7,6525% 31,1271% 7,6525% 38,7796% 7,6525% 16,4322% 7,6525% 54,0847% 7,6525% 61,7373% 7,6525% 69,3898% 7,6525% 77,0424% 7,6525% 84,6949% 7,6525% 92,3475%
20 ILUMINAGAO PUBLICA 6,7617% 45,9067% 6,7617% 52,6684% 6,7617% 59,4300% 6,7617% 66,1917% 6,7617% 72,9533% 6,7617% 79,7150% 6,7617% 86,4767% 6,7617% 93,2383% 6,7617% 100,0000%
2 ILUMINACAO PUBLICA 7,4034% 33,3698% 7,4034% 40,7732% 7,4034% 48,1765% 7,4034% 55,5799% 7,4034% 62,0832% 7,4034% 70,3866% 7,4034% 77,7899% 7,4034% 85,1933% 7,4034% 92,5966%
CONSTRUGAO DE EDIFICAGOES (QUIOSQUE , VESTIARIOS , ) ) ) ) ) N N . . 5 ) 5 y ,
EDIFICACOES | C o B e ey 3,6133% 61,7898% 5,6008% 67,4806% 5,1411% 72,6217% 10,5629% 83,1846% 5,4218% 88,6064% 5,4218% 94,0282% 0,0280% 94,0562% 1,9906% 96,0468% 1,9906% 98,0374%
ADM___| ADMINISTRACAO LOCAL 5,5556% 50,0000% 5,5556% 55,5556% 5,5556% 61,1111% 5,5556% 66,6667% 5,5556% 72,0220% 5,5556% 77,7778% 5,5556% 83,3333% 5,5556% 88,8889% 5,5556% 54,2444%
6,3394% 42,3021% 6,3355% 48,6776% 6,3519% 55,0295% 6,5330% 61,5625% 7,2161% 68,7786% 7,1072% 75,8858% 6,7113% 82,5971% 6,6850% 89,2821% 5,8549% 95,1371%
RS 2.122.800,16 | RS 14.178.672,89 || R$ 2.121.504,45 | RS __ 16.300.177,33 || RS 2.127.012,06 | RS 18.427.189,39 || RS 2.187.641,24 | RS 20.614.830,64 || RS 2.416.386,67 | RS 23.031.217,31 || RS 2.379.913,78 | R$ 25.411.131,00 || RS 2.247.355,71 | RS 27.658.486,79 || RS 2.238.542,48 | RS 20.897.029,27 | | R$ 1.960.579,51 | RS __ 31.857.608,78
WIES 18
CATEGORIA DESCRICAO
% % AC
01 SERVICOS DE ESCRlTéRlO, LABORATORIO E CAMPO 0,0000% 100,0000%
02 CANTEIRO DE OBRA 0,6782% 100,0000%
03 MOVIMENTO DE TERRA 0,0000% 100,0000%
04 TRANSPORTES 0,1383% 100,0000%
05 SERVICOS COMPLEMENTARES 13,1594% 100,0000%
06 GALERIAS, DRENOS E CONEXOS 0,0000% 100,0000%
08 BASES E PAVIMENTOS 4,1486% 100,0000%
09 SERVICOS DE PARQUES E JARDINS 5,8600% 100,0000%
1 ESTRUTURAS 9,4467% 100,0000%
n ALVENARIAS E DIVISGRIAS 12,5000% 100,0000%
13 REVESTIMENTO DE PAREDES, TETOS E PISOS 9,0896% 100,0000%
0 ESQUADRIAS DE PVC, FERRO, ALUMINIO OU MADEIRA, 0,80425% 100,0000%
VIDRACAS E FERRAGENS
5 INSTALACGES ELETRICAS, HIDRAULICAS, SANITARIAS € 33,3333% 100,0000%
MECANICAS
16 COBERTURAS, ISOLAMENTOS E |MPERMEAB|L|ZACOES 7,6923% 100,0000%
7 PINTURAS 0,0000% 100,0000%
APARELHOS HIDRAULICOS, SANITARIOS, ELETRICOS,
18 A s ' ' ! 100,0000%
MECANICOS E ESPORTIVOS 0.0000% 00,0000%
APARELHOS HIDRAULICOS, SANITARIOS, ELETRICOS,
19 R . ] . 652 100,000
MECANICOS E ESPORTIVOS 7,6525% 00,0000%
20 CUSTOS RODOVIARIOS 0,0000% 100,0000%
21 ILUMINAGAO PUBLICA 7,4034% 100,0000%
EDIFICACGES CONSTRUGAO DE EDIFICAGOES (QUIOSQUE , VESTIARIOS , 1,9626% 100,0000%
ESPACO GOUMERT E BANCA DE PEIXE)
ADM  |ADMINISTRAGAO LOCAL 5,5556% 100,0000%
4,8629% 100,0000%
RS 1.628.407,33 | RS _ 33.486.016,11
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