R4 - 19.03.2019

PREFEITURA MUNICIPAL DE SAQUAREMA

SECRETARIA MUNICIPAL DE OBRAS E URBANISMO

OBRA: URBANIZAGAO DA ORLA DE JACONE

LOCAL: Saquarema, RJ

Jjorge mario jaurequi

@telier metropolitano

1o=OUTUBRO/2.018

CRONOGRAMA FISICO-FINANCEIRO

- DIAS
ITEM DISCRIMINACAO
30 60 =) 120 150 180 210 240 270 300 TOTAL
CANTEIRO DE OBRAS E | R$ 17.559,61 | R$  17.550,61 | R$  17.559,61 | R§  17.550,61 | R  17.550,61 | R$ 17.559,61 | R$ 17.559,61 | R$ 17.559,61 | R$ 17.559,61 | R$ 1755961 | R$  175.596,13
1 -
ADMINISTRACAO 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 100,00%
PISOS R$ 121.389,03 | R$ 121.389,03 | R$ 121.389,03 | R$ 121.380,03 | R$  121.389,03 | R$  182.083,55 | R$  182.083,55 | R$  121.389.03 | R$  121.389,03 R$ 1.213.890,30
2 ! A
PAVIMENTACOES 10,00% 10,00% 10,00% 10,00% 10,00% 15,00% 15,00% 10,00% 10,00% 100,00%
L R$ 9220764 | RS 9220764 | R$  122.94352 | R$  122.94352 | R$ 9220764 [ R$  92.207,64 | RS  614.717,60
3 ILUMINACAO PUBLICA
15,00% 15,00% 20,00% 20,00% 15,00% 15,00% 100,00%
R$ 2773502 | R$ 3698003 | R$  27.73502 | R$  92.450,08
4 PAISAGISMO
30,00% 40,00% 30,00% 100,00%
) R$  30.61163 | R$ 4621357 | R$ 4621357 | R$  132.038,76
5 MOBILIARIO URBANO
30,00% 35,00% 35,00% 100,00%
. QUIOSQUES - 2 R$ 24.82325 | R$ 49.64650 | R$  74.469,74 | RS  49.646,50 | R$  49.646,50 R$  248.232,48
UNIDADES 10,00% 20,00% 30,00% 20,00% 20,00% 100,00%
PERGOLADOS -2 R$  36.26953 | RS  54.40430 | R$ 4533692 | RS 4533692 R$  181.347,66
7
UNIDADES 20,00% 30,00% 25,00% 25,00% 100,00%
TOTAL PARCIAL (R$) R$ 163.771,80 | R$ 188.59514 | R$ 213.41839 | RS 224.864,67 | R$  335.207,08 | R$  337.187,7L | R$  367.92350 | RS  320.238,82 | R$  314.349.88 | R$  183.71584 | R$ 2.658.273,01
PERCENTUAL DAS ETAPAS (%) 6,16% 7,09% 8,03% 8,46% 12,61% 12,68% 13,84% 12,39% 11,83% 6,91% 100,00%
TOTAL ACUMULADO (R$) R$ 163.771,89 | R$ 352.367,03 | R$ 565.78542 | RS 790.650,00 | R$ 1.125.857,17 | R$ 1.463.044,88 | R$ 1.830.968,47 | R$ 2.160.207,29 | R$ 2.474.557,17 | R$ 2.658.273,01
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