OBRA:

CONSULTORIA E APOIO A GESTAO

LOCAL: Municipio de Saquarema - RJ
PRAZO: 12 10: EMOP - 07/2021
SINAPI - 07/2021
CRONOGRAMA DNIT - 01/2021
CATEGORIA DESCRICAO TOTAL % WEST WES2 MES 3 MES4 MESS WSS
% % AC % % AC % % AC % % AC % % AC % % AC
01 SERVIGOS DE ESCRITORIO, LABORATORIO E CAMPO RS 21.757.567,85 88,3155% 7,3596% 7,3596% 7,3596% 14,7193% 7,3596% 22,0789% 7,3596% 29,4385% 7,3596% 36,7981% 7,3596% 44,1578%
19 ALUGUEL DE EQUIPAMENTOS RS 466.888,32 1,8951% 0,1579% 0,1579% 0,1579% 0,3159% 0,1579% 0,4738% 0,1579% 0,6317% 0,1579% 0,7896% 0,1579% 0,9476%
ADM ADMINISTRACAO LOCAL RS 2.411.719,98 9,7893% 0,8158% 0,8158% 0,8158% 1,6316% 0,8158% 2,4473% 0,8158% 3,2631% 0,8158% 4,0789% 0,8158% 4,8947%
8,3333% 8,3333% 8,3333% 16,6667% 8,3333% 25,0000% 8,3333% 33,3333% 8,3333% 41,6666% 8,3333% 50,0000%
TOTAL DO ORCAMENTO | R$ 24.636.176,15 100,0000%
R$ 2.053.012,63 | R$ 2.053.012,63 || R$ 2.053.012,87 | R$ 4.106.025,50 || R$ 2.053.012,90 | R$  6.159.038,40 || R$ 2.053.012,92 | R$  8.212.051,32 || R$ 2.053.012,95 A R$ 10.265.064,26 || RS 2.053.012,95 | R$ 12.318.077,21

MES 7 MES 8 MES 9 MES 10 MES 11 MES 12
% % AC % % AC % % AC % % AC % % AC % % AC
7,3596% 51,5174% 7,3596% 58,8770% 7,3596% 66,2366% 7,3596% 73,5963% 7,3597% 80,9559% 7,3597% 88,3156%
0,1579% 1,1055% 0,1579% 1,2634% 0,1579% 1,4213% 0,1579% 1,5793% 0,1579% 1,7372% 0,1579% 1,8951%
0,8158% 5,7104% 0,8158% 6,5262% 0,8158% 7,3420% 0,8158% 8,1578% 0,8158% 8,9735% 0,8158% 9,7893%
8,3333% 58,3333% 8,3333% 66,6666% 8,3333% 74,9999% 8,3333% 83,3333% 8,3334% 91,6666% 8,3334% 100,0000%

R$ 2.053.012,95

R$ 14.371.090,16

R$ 2.053.012,95

R$ 16.424.103,10

R$ 2.053.013,19

R$ 18.477.116,30

R$ 2.053.013,22

R$  20.530.129,51

R$ 2.053.019,35

R$ 22.583.148,87

R$ 2.053.027,28

R$ 24.636.176,15




