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ANEXO VI - A - PLANILHAS CRONOGRAMA FiSICO-FINANCEIRO

. Ref. fevi22
CRONOGRAMA FISICO-FINANCEIRO DESONERADO
BDI 26,17%
UNID. DE PRAZO PRECO TOTAL COM
ITEM ITEM =
e || @) Etapa Més 1 Més 2 Més 3 Més 4 Més 5 Més 6 Més 7 Més 8 Més 9 Més 10 Més 11 Més 12 TOTAL s
j VARRIGAO MANUAL DE A 1 Fisico 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 100,00% 11.408.800,65
LOGRADOUROS Financeiro 950.733,39 950.733,39 950.733,39 950.733,39 950.733,39 950.733,39 950.733,39 950.733,39 950.733,39 950.733,39 950.733,39 950.733,39 10.882.115,38 '
) LIMPEZA MECANIZADA DE . 1 Fisico 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 100,00% 72734112
SARJETA E MEIO-FIO Financeiro 60.611,76 60.611,76 60.611,76 60.611,76 60.611,76 60.611,76 60.611,76 60.611,76 60.611,76 60.611,76 60.611,76 60.611,76 703.169,28
3 PINTURA DE MEIOS FIOS M 12 Fisico 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 100,00% 2.401.677.89
Financeiro 200.139,82 200.139,82 200.139,82 200.139,82 200.139,82 200.139,82 200.139,82 200.139,82 200.139,82 200.139,82 200.139,82 200.139,82 2.304.312,57 ’ '
4 LIMPEZA MANUAL E A 1 Fisico 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 100,00% 1624.187.28
MECANIZADA DE PRAIAS Financeiro 135.348,94 135.348,94 135.348,94 135.348,94 135.348,94 135.348,94 135.348,94 135.348,94 135.348,94 135.348,94 135.348,94 135.348,94 4.750.866,76
5 LIMPEZA E DESOBSTRUGAO " 1 Fisico 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 100,00% 555.878.40
DE CAIXA RALOS Financeiro 46.323,20 46.323,20 46.323,20 46.323,20 46.323,20 46.323,20 46.323,20 46.323,20 46.323,20 46.323,20 46.323,20 46.323,20 585.720,96 '
. CAPINAGAO E RASPAGEM w2 1 Fisico 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 100,00% 2637.640.66
MANUAL Financeiro 219.803,39 219.803,39 219.803,39 219.803,39 219.803,39 219.803,39 219.803,39 219.803,39 210.803,39 210.803,39 219.803,39 219.803,39 2.551.863,73 '
7 ROGADA MECANICA M2 12 Fisico 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 100,00% 7.625.254.92
Financeiro 660.437,91 660.437,91 660.437,91 660.437,91 660.437,91 660.437,91 660.437,91 660.437,91 660.437,91 660.437,91 660.437,91 660.437,91 7.647.175,80 ’ '
R REMOGAO MANUAL " 1 Fisico 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 100,00% 5 355.304.60
Financeiro 196.278,72 196.278,72 196.278,72 196.278,72 196.278,72 196.278,72 196.278,72 196.278,72 196.278,72 196.278,72 196.278,72 196.278,72 2.276.651,52 ’ '
R REMOGAO MECANICA " 1 Fisico 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 100,00% 518303808
Financeiro 431.919,84 431.919,84 431.919,84 431.919,84 431.919,84 431.919,84 431.919,84 431.919,84 431.919,84 431.919,84 431.919,84 431.919,84 5.035.747,20 ’ '
0 ADMINISTRAGAO LOCAL MEs 1 Fisico 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 100,00% 006.082.44
Financeiro 75.506,87 75.506,87 75.506,87 75.506,87 75.506,87 75.506,87 75.506,87 75.506,87 75.506,87 75.506,87 75.506,87 75.506,87 956.843,16 :
Mensal 2.977.103,84 2.977.103,84 2.977.103,84 2.977.103,84 2.977.103,84 2.977.103,84 2.977.103,84 2.977.103,84 2.977.103,84 2.977.103,84 2.977.103,84 2.977.103,84
]
TOTAL VALOR TOTAL 35.725.246,08
Acumulado 2.977.103,84 5.954.207,68 8.931.311,52 11.908.415,36 14.885.519,20 17.862.623,04 20.839.726,88 23.816.830,72 26.793.934,56 29.771.038,40 32.748.142,24 35.725.246,08
i Ref. fev/22
CRONOGRAMA FISICO-FINANCEIRO ONERADO
BDI 20,09%
UNID.DE | PRAZO PREGO TOTAL COM
ITEM ITEM o
MEDICAO (MESES Etapa Més 1 Més 2 Més 3 Més 4 Més 5 Més 6 Més 7 Més 8 Més 9 Més 10 Més 11 Més 12 TOTAL BDI (RS)
i VARRIGAO MANUAL DE HA 12 Fisico 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 100,00% 10.761.908,49
LOGRADOUROS Financeiro 906.842,95 906.842,95 906.842,95 906.842,95 906.842,95 906.842,95 906.842,95 906.842,95 906.842,95 906.842,95 906.842,95 906.842,95 10.882.115,38 '
) LIMPEZA MECANIZADA DE . 12 Fisico 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 100,00% 703.169.28
SARJETA E MEIO-FIO Financeiro 58.597,44 58.507,44 58.597,44 58.507,44 58.597,44 58.507,44 58.597,44 58.507,44 58.597,44 58.597,44 58.507,44 58.507,44 703.169,28 '
3 PINTURA DE MEIOS FIOS M 12 Fisico 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 100,00% 2.271.857.46
Financeiro 192.026,05 192.026,05 192.026,05 192.026,05 192.026,05 192.026,05 192,026,05 192.026,05 192.026,05 192.026,05 192.026,05 192.026,05 2.304.312,57 ’ '
4 LIMPEZA MANUAL E HA 12 Fisico 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 100,00% 1.982.802.95
MECANIZADA DE PRAIAS Financeiro 165.278,71 165.278,71 165.278,71 165.278,71 165.278,71 165.278,71 165.278,71 165.278,71 165.278,71 165.278,71 165.278,71 165.278,71 4.750.866,76
5 LIMPEZA E DESOBSTRUGAO " 12 Fisico 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 100,00% 585.720,96
DE CAIXA RALOS Financeiro 48.810,08 48.810,08 48.810,08 48.810,08 48.810,08 48.810,08 48.810,08 48.810,08 48.810,08 48.810,08 48.810,08 48.810,08 585.720,96 )
6 CAPINAGAO E RASPAGEM M2 12 Fisico 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 100,00% 2.508.975.27
MANUAL Financeiro 212.655,31 212.655,31 212.655,31 212.655,31 212.655,31 212.655,31 212.655,31 212.655,31 212.655,31 212.655,31 212.655,31 212.655,31 2.551.863,73 ’
7 ROCADA MECANICA M2 12 Fisico 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 100,00% 7.508.136,24
Financeiro 637.264,65 637.264,65 637.264,65 637.264,65 637.264,65 637.264,65 637.264,65 637.264,65 637.264,65 637.264,65 637.264,65 637.264,65 7.647.175,80 ’ '
8 REMOCAO MANUAL H 12 Fisico 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 100,00% 2.276.376,96
Financeiro 189.720,96 189.720,96 189.720,96 189.720,96 189.720,96 189.720,96 189.720,96 189.720,96 189.720,96 189.720,96 189.720,96 189.720,96 2.276.651,52 ’ )
° REMOCAO MECANICA H 12 Fisico 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 100,00% 5.035.493,76
Financeiro 419.645,60 419.645,60 419.645,60 419.645,60 419.645,60 419.645,60 419.645,60 419.645,60 419.645,60 419.645,60 419.645,60 419.645,60 5.035.747,20 ) )
10 ADMINISTRAGAO LOCAL MES 12 Fisico 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 100,00% 1.144.876,56
Financeiro 79.736,93 79.736,93 79.736,93 79.736,93 79.736,93 79.736,93 79.736,93 79.736,93 79.736,93 79.736,93 79.736,93 79.736,93 956.843,16 . :
Mensal 291057868 | 2.910578,68 | 291057868 | 291057868 | 291057868 | 2.910.578,68 2.910578,68 |  2.910.578,68 2.910.578,68 2.910578,68 |  2.910.578,68 2.910.578,68
TOTAL VALOR TOTAL 34.926.944,12
Acumulado |  2.910.578,68 | 5.821.157,35 | 8.731.736,03 | 11.642.314,71 | 14.552.80338 | 17.463.472,06 20.374.050,74 |  23.284.629,41 26.195.208,09 29.105.786,77 |  32.016.365,44 34.926.944,12




